APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: I-35/1st Street & NE 36th Street Final Design
cityof | Contractor: Howard R Green Company
1 ({31‘1}7 Address: P.C. Box 4764 Des Moines, |A_50306-4764
betuging It alk fagethes Finance Budget Code: 954.3954.4210 Finance Project Code: 954.4210
Vendor Project or Invaice #: 523270J04 PO #
Original Contract Date: December 21, 2009 Vendor # 5531
Date of Council Meeting 9/20/2010 PAYMENT REQUEST # 6
PAYMENT PERIOD: From: 07/24/10 through: 08/27/10
Contract Summary
Original Contract Amount; 5 1,050,000.00
Net change by Change Orders: $ 10,300.00
Contract Amount to Date: (lne 1 2) $ 1,060,300.00
Total completed and stored to date: 3 577,108.46
Retainage: 0 % of Completed Work: 5 - _
Total Earned less Retainage: $ 577,108.46
Less previous applications for payment: $ 556,174.01
SUBTOTAL $ 20,934.45
OTHER CHARGES (Please altach an itemized list) % -
CURRENT PAYMENT DUE $ 20,934 .45
Balance to finish, including retainage: $ 483,191.54

Contract Time Remaining (If applicable) -

The undersigned Condractor certifies that to the best of the Contractor's knowledge, informaticn and betief the work covered by this Application for Payment has been complated in
accordance with the Contract Documents, that all the amounts have been paid by the Gontractor for work for which previcus Certificate(s) for Payment were issued and paymenis
received from the Owner, and thal current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signaiure Dale

Engineer/Consultant Approval:  Howard R. Green Company

Firm Name
Mk 1Y 8/31/10
Signatire i Dato [}
City of/é\nkeny Staff<pproval
. IS -
(2 G SUENLS
Signalitfe v i (X ..... Datd *
Submit to: Paul Moritz, P.E., Public Works Director, 220 W. First Street, Ankeny, IA 50023-1751
Email: prnoritz@ankenyiowa.gov Phone: 963-3522 Fax: 963-3535

Date Printed: 9/1/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Record of Change Orders
# Date

Amount

4/19/2010 § 10,300.00

WO~ OO Wi e

TOTAL

Contract Time Remaining:

$ 10,300,00

# Date Amount it Date Amount
1 3/25/2010 % 46,788.65 51
2 442712010 3 102,665.75 52
3 6/3/2010 $ 144,230.63 56
4 6/29/2010 $ 150,100.35 54
5 712812001 ] 112,488.63 55
3] g - 56
7 b - 57
8 58
9 59
10 § 60
11 § 61
12 62
13 63
14 64
i5 65
i6 66
17 87
18 68
19 69
20 70
21 71
22 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 80
3 81
32 82
33 83
34 84
35 85
36 86
37 87
38 a8
39 89
40 90
41 91
42 92
43 a3
44 94
45 95
46 96
47 97
48 98
49 99
50 100
TOTAL 556,174.01

CONTRACT PERIQD:
Criginal Contract Date:
Criginal Centract Time:
Added by Change Order:
Contract Time o Date:
Time Used to Date:
Contract Tima Remaining:

CLICK TO CHOOSE
Decermber 21, 2009

Date Printed: 9/1/2010




Progress Report #6

July 24, 2010 through August 27, 2010

Hovvard R. Green Company

To: Paul Moritz, P.E., City of Ankeny Public Works Director

From: Mark Mueller, P.E.

{-35 & NE36™" Street Interchange Final Design
Subject: lowa DOT Project No. IM-35-4(138)94—13-77 and IM-35-4(165)94—13-77
HR Green Project No. 523270J04

Date: August 31, 2010

1. Activities Completed This Reporting Period

Task A ~ Project Management and Administration
1. Coordinated project instructions, schedule and work plan with project team.
2. Monitored activities, project schedule and project budget.
3. Coordinated with the City and lowa DOT regarding project issues. Conducted periodic
coordination meetings with the City.
4. Coordinated with geotechnical subconsultant (Terracon) regarding final geotechnical design and
final geotechnical plans.
5. Performed quality assurance of final plans for Phase 1 grading/RCB project.
8. Prepared and submitted invoice and progress report.

Task B - Topographic Surveys
1. No work.

Task C — Final Roadway Design (Grading and Paving)
1. Responded to lowa DOT comments on the Phase 1 grading/RCB final plans and revised the
final plans, BIAS file, and final opinion of probable construction cost (OPC) accordingly.
2. Began compiling electronic CAD files and proposed surface model files for lowa DOT.

Task D — Final Drainage Design
1. No work.

Task E — Final Structural Design
1. Responded to lowa DOT comments on the bridge final plans and revised the final plans
accordingly.
2. Coordinated with roadway, utility and lighting design, as necessary.

Task F — Final Lighting Design
1. No work.

Task G — Acquisition Plats
1. No work,

Task H — Utility Coordination and Permits
1. Coordinated with the City and private utilities regarding City/utility cost-sharing agreements and
utility accommodation permits.

progress. innovation. expertise.




Task | - Bidding and Construction RFl Services
1. No work.

Task J — Geotechnical Engineering, S3/84 Services
1. Terracon completed final geotechnical design (S3/84) work for Phase 1 grading/RCB project.
Please refer to the attached “Activity Summary” provided by Terracon.

il. Activities to be Completed Next Reporting Period
1. Continue coordination with the City and lowa DOT regarding project issues.
2. Respond to comments from lowa DOT regarding final plans for 1-35 bridges and the Phase 1
grading/RCB project. Revise final plans for both projects, as necessary.
3. Continue coordination with the City and private utilities (specifically Qwest) regarding joint utility
trench and City's cost-sharing agreement.

lll. Estimated Value Completed

Item Budget Spent % Spent %
ToDate | Complete
(Estimated)|
This Report] To Date

Task A - Project Management and Admin. |
$154,246.00] $5,328.50] $59,144.25 38.3% 40.0%
Task B - Topographic Surveys $8,760.00 $0.00 $0.00 0.0% 0.0%
Task C - Final Roadway Design $401,738.00]  $1,528.00] $233,904.50 58.2% 40.0%
Task D - Final Drainage Design $25,080.00 $0.00| $16,490.00 65.7% 50.0%)
Task E - Final Structural Design $196,635.00] $2.947.50] $133,753.25 68.0% 80.0%
Task F - Final Lighting Design $12,480.00 $0.00]  $6,367.00] 51.0% 30.0%
Task G - Acquisition Plats $50,960.00 $0.00]  $5327.50 10.5% 80.0%|
Task H - Utility Coordination and Permits $11,400.00 $154.00] $11,771.50]  103.3% 60.0%
Task | - Bidding and Construction RFI $18,080.00 $0.00 $0.00, 0.0% 0.0%|
Task J - Final Geotechnical Engineering $97,175.00] $10,734.95] $98,232.81 101.1% 85.0%|
Task N - Rest Area Demoiition Design $10,300.00 $0.00 $0.00 0.0% 0.0%]
Expenses $23,446.00 $241.50] $12,117.65 51.7% 45.0%

TOTAL $1,01o,300.0_o| $20,934.45] $577,108.46] 57 1% 53.1%

. Contingency $50,000.00

V. Issues Encountered
1. Mid-American Energy (MEC), lowa Network Services (INS) and Qwest have accepted the joint
utility trench design and the City’s cost-sharing agreement. MEC and Qwest still need to
prepare and submit the utility accommodation permits to the City.

V. Project Status

1. Schedule: The Phase 1 project (grading, RCB, bridges) lettings are scheduled for October 19,
2010. Final Plans for the bridge and Phase 1 grading/RCB project were submitted to the Office
of Contracts on 8/03/10. The Phase 2 project {paving, RCB, lighting, traffic signals) lettings are
scheduled for November 2011. The project is currently tracking on schedule.

2. Budget: Contract Amendment No. 1, which is for the rest area demolition design, was
authorized by the City on 4/19/10 and increased the estimated fee by $10,300. The project is
currently tracking within the overall estimated budget.

prodgress. innovation. expertise.




3. Additional/Qut-of-Scope Work:

a. Additional soil borings were obtained on Parcel 14 (DRA Properties) and additional
laboratory testing was performed to better assess the soils in the proposed “backslope”
borrow area. In a 2/18/10 Memo of Understanding, the City authorized the use (if
necessary) of $3500 in contingency to account for this additional/out-of-scope work.

b. Atthe 2/04/10 utility coordination meeting for the project, there was consensus among
the City and private utilities that construction of a joint utility trench should be included
with the project to accommodate the various new and relocated utilities within the limits
of the new interchange. The joint utility trench design and additional
coordination/meetings necessary to develop the joint utility trench design were not
included in the Agreement’s original scope of services. The labor hours (159 total hours
through 8/27/10) and associated expenses due to this additional/out-of-scope work was
tracked separately and invoiced under Task C — Final Roadway Design (126 hours) and
Task H — Utility Coordination and Permits (33 hours).

c. Ata 7/15/10 geotechnical coordination meeting for the project, lowa DOT — Soils Design
requested Terracon prepare an S4 soils submittal for phase 1 construction of the Triple
10’ X 10’ RCB. The S4 soils submittal included additional coordination/meetings,
geotechnical analysis (settlement and global slope stability), preparing a report, and
developing an SPS sheet for inclusion with the phase 1 grading/RCB plans. Preparing
an S4 soils submittal was not included in the Agreement’s original scope of services.
This additional/fout-of-scope work required an additional $4000 in tabor and expense
costs to complete.

d. lowa DOT — Soils Design has requested (via an 8/24/10 e-mail) Terracon also prepare
an S4 soils submittal for phase 2 construction of the Triple 10° X 10° RCB. Terracon
estimates this additional/out-of-scope work will require an additional $3500 in labor and
expense costs to complete.

If the original estimated budget for the project is exceeded due to additional/out-of-scope
work, HR Green will request release of contingency and, if necessary, additional fee from
the City of Ankeny. HR Green will keep the City apprised of additional/out-of-scope work as
the project progresses.

progress. innovation. expertise.




ACTIVITY SUMMARY

NE 36" Street / Interstate-35 Interchange IDOT No. IM-35-4(165)94--13-77
Ankeny, lowa

Geotechnical Engineering Services Terracon Project No. 08105011

Period of 07/11/10 through 07/31/10 (Invoice No. T142383)

1. Consultant team meetings and conference calls

Revisions to Phase | soil plan/profile Q sheets

Revisions to Phase | soil information on cross-sections
Revisions to Phase 1 83 road grading package report
Preparation of & revisions to culvert soils profile SPS sheet

Preparation of & revisions to culvert S4 report

Noe ok N

Contract administration

Upcoming Work:

1. Contract administration

2 (Future) Preparation of Phase Il soil plan/profile G sheets

3 (Future) Preparation of Phase Il soil cross-section sheets for Ramps A & C
4, (Future) Assistance with Phase lI tabulations

5 {Future) Preparation of Phase |l S3 road grading package report




